BILL NO. S-91-06-60

SPECIAL ORDINANCE NO. S-186-91

AN ORDINANCE approving Change Order No. **2 AND FINAL FOR CONTRACT 90-XP-2, MAIN STREET FEEDER WATER MAIN PHASE I** with **EARTH CONSTRUCTION, INC.** in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. **2 AND FINAL FOR CONTRACT 90-XP-2, MAIN PHASE I** with **EARTH CONSTRUCTION, INC.** in connection with the Board of Public Works and Safety, for:

> **field changes due to conflicts with the locations of other utilities. Location of utilities shown on plans was from best available records provided by the various utility companies involved. Field changes made as requested by City Engineer/Board of Works;**

involving a net increase of Forty-One Thousand Five Hundred Eighty-One Thousand and 56/100 Dollars ($41,581.56), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay

CHANGE ORDER

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

Contract number 90-XP-2 Description MAIN ST. FEEDER WATER MAIN, PHASE I

Original Contract $520,354.40 Prev. Changes 39,448.45

Request is increase of $41,581.56 % Change + 7.43

decrease of $ 0.00 % Change - 0.0

Reason for change (be specific and quantify): FINAL ADJUSTMENTS TO BID QUANTITIES INCLUDING EXTRA WORK DONE ON PROJECT AS REQUESTED AND DIRECTED BY CITY ENGINEER/BOARD OF WORKS

Is this the final change order expected for this project?

yes

Why wasn't this projected in the original estimate? FIELD CHANGES DUE TO CONFLICTS WITH THE LOCATIONS Of OTHER UTILITIES; LOCATION OF UTILITIES SHOWN ON PLANS WAS FROM BEST AVAILABLE RECORDS PROVIDED BY THE VARIOUS UTILITY COMPANIES INVOLVED, FIELD CHANGES MADE AS REQUESTED BY CITY ENGINEER/BOARD OF WORKS

What will we be doing to prevent similar oversights in the future: MAKE ATTEMPT TO FIELD - VERIFY LOCATION OF UTILITIES SHOWN ON PLANS PRIOR TO BID.

Prepared by: JIM BURLAGE Date: 31 MAY 1991

(Attached comment sheet is necessary)

CHANGE ORDER

CHANGE ORDER # 2 and final
PROJECT #
NAME OF PROJECT MAIN STREET FEEDER PHASE I

CONTRACT # 90-XP-2
BOARD ORDER# 169-89
DATE 29 MAY 1991

TO EARTH CONSTRUCTION INC.
(CONTRACTOR)

GENTLEMEN:

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS:

ITEM — DESCRIPTION OF CHANGE — CHANGE IN CONTRACT PRICE

#	QUANTITY	DESCRIPTION	UNIT/PR	DECREASE	INCREASE
		SEE ATTACHED SHEET			

TOTAL DECREASE	$24,941.87	
TOTAL INCREASE		$ 66523.43
NET INCREASE TO CONTRACT PRICE		$ 41581.56

THE SUM OF **$ 41,581.56** IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE AND THE FINAL CONTRACT PRICE SHALL BE ADJUSTED AS FOLLOWS:

ORIGINAL CONTRACT PRICE	$ 520,354.40
CURRENT CONTRACT PRICE ADJ. BY PREV. CO'S	$ 559,802.85
NEW CONTRACT PRICE INCLUDING THIS CO	$ 601,384.41

THE TIME PROVIDED FOR COMPLETION IN THE CONTRACT FOR THIS PROJECT IS (UNCHANGED) (INCREASED (DECREASED) 0 CALENDAR DAYS DUE TO THIS CHANGE ORDER. THE DATE FOR COMPLETION OF ALL WORK SHALL BE PROJECT COMPLETE. FURTHERMORE, THIS DOCUMENT SHALL BECOME AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED BY: _____, DIRECTOR DATE 6-17-91

ACCEPTED BY: _____, CONTRACTOR DATE 6-18-91

APPROVED BY: _____, CITY ENGINEER DATE 6-18-91

APPROVED BY: _____, OWNER DATE 6-19-91

ATTESTED BY: _____, CLERK DATE 6-19-91

ATTACHMENT TO CHANGE ORDER

#	QUANT.	UNIT	DESCRIPTION	UN.PR	DECR.	INCR.
1	25.03	LF	16" CL50 DI WATER MAIN	38.00		951.14
2	7	LF	16" CL55 DI WATER MAIN	385.00		2695.00
4	-16	LF	6" CL50 DI WATER MAIN	40.00	640.00	
6	-4	EA	16" X 45° ELBOW	595.00	2380.00	
7	1	EA	16" X 22.5° ELBOW	500.00		500.00
12	-1	EA	6" X 90° ELBOW	110.00	110.00	
16	798.31	SY	6" CONC. CURBFACE WALK	21.30	17004.09	
17	504.24	SY	4" CONC. SIDEWALK	17.25		8698.14
18	-26.6	SY	COMMERCIAL CONC. DRIVE	34.30	912.38	
19	35.2	SY	RESIDENTIAL CONC. DRIVE	28.65		1008.48
20	644.3	LF	TYPE III CONC. CURB	10.00		6443.00
21	-54.26	TN	ASPHALT (5d base)	40.00	2170.40	
22	136.45	TN	ASPHALT (A2 surface)	41.00		5594.45
23	118.53	TN	ASPHALT (9 binder)	31.00		3674.43
24	-25	LF	STONE SURFACE	3.00	75.00	
25	1487	LF	GRASS RESTORATION	.40		594.80
26	-3	EA	STORM SWR INLET (I-C)	550.00	1650.00	
27	13	EA	CASTING ADJUSTMENTS	175.00		2275.00
28	137.16	SY	RIP RAP	7.00		960.12
29	341.1	LF	TROLLY TRACK REMOVAL	24.00		8186.40
40	1	EA	TYPE F INLET CASTING	225.00		225.00
35	838.5	LF	TYPE A BACKFILL/FT DP	8.50		7127.50
37	815.9	LF	EXTRA CUT\FT DP	14.50		11829.97
38	576	LF	CLAY BACKFILL	10.00		5760.00

	TOTAL INCREASE		66523.43
	TOTAL DECREASE	24941.87	
NET INCREASE	CONTRACT PRICE		41581.56

Read the first time in full and on motion by Burns, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____.M.,E.S.T.

DATED: 6-25-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Redd, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	8	1		
BRADBURY	✓			
BURNS	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD		✓		
SCHMIDT	✓			
TALARICO	✓			

DATED: 7-9-91.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-186-91 on the 9th day of July, 19 91,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of July, 19 91, at the hour of 4:00 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of July, 19 91, at the hour of 6:15 o'clock P.M.,E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #2 and final for Contract 90-XP-2, Main Street Feeder Water Main Phase I

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPIS OF ORDINANCE: Change Order #2 and final for Contract 90-XP-2, Main Street Feeder Water Main Phase I is for field changes due to conflicts with the locations of other utilities. Location of utilities shown on plans was from best available records provided by the various utility companies involved. Filed changes made as requested by City Engineer/Board of Works.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

S-91-06-60

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $41,581.56

ASIGNED TO COMMITTEE:

BILL NO. S-91-06-60

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN
CHARLES B. REDD, VICE CHAIRMAN
EDMONDS, LONG, SCHMIDT

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 2 AND FINAL FOR CONTRACT 90 -XP-2, MAIN STREET FEEDER WATER MAIN PHASE I with EARTH CONSTRUCTION, INC. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~ XX

DO PASS	DO NOT PASS	ABSTAIN	NO REC

DATED: 7-9-91.

Sandra E. Kennedy
City Clerk